

PHASE 4

Project Planning Phase

Scope, milestones, resourcing, and risk planning for the PulseView build

PulseView – Heart Disease Risk Analysis Dashboard

Project	PulseView – Heart Disease Risk Analysis Dashboard
Document	Project Planning Report
Version	1.0
Date	July 2026
Prepared By	Project Team

1. Introduction

With requirements and design agreed, this document lays out how the work was planned: scope boundaries, the milestone timeline, resourcing, tooling, and the risks considered before development began.

2. Project Scope

2.1 In Scope

- A cleaned, Tableau-ready heart-disease dataset covering demographic, lifestyle, and clinical fields.
- A published Tableau dashboard (4 panels) and guided story (4 scenes).
- A Flask web application embedding both, plus Home, About, and Contact pages.
- Responsive styling and cross-browser support.

2.2 Out of Scope (this iteration)

- User authentication or saved/personalised dashboards.
 - A live backend database — the dataset is processed in Tableau, not queried at request-time by Flask.
 - Sending contact-form submissions by email (the form validates and confirms, but no mail service is wired up yet).
-

3. Milestones & Timeline

The build followed six milestones, matching the process later published on the project's own About page. Durations below are planning estimates for a single-developer timeline.

#	Milestone	Key Activities	Est. Duration
1	Problem understanding	Define the business problem and requirements around heart-disease risk analysis.	3–4 days
2	Data collection	Collect the dataset, store it, and connect it to Tableau.	2–3 days
3	Data preparation	Clean and shape the data so it is ready for visualization.	3–5 days
4	Visualization	Build the dashboard and the four-scene story in Tableau.	5–7 days
5	Performance testing	Check filter behaviour, calculated fields, and rendering performance.	2–3 days
6	Web integration	Embed the dashboard and story into the Flask site; build supporting pages.	4–6 days

4. Team & Roles

This project was executed by a small team covering the following responsibilities. On a solo build, one person carries all four roles across the milestones above.

Role	Responsibility
Data analyst	Dataset cleaning, field selection, and Tableau calculated fields.
Visualization designer	Dashboard panel layout and story scene sequencing in Tableau.
Web developer	Flask routes, Jinja2 templates, CSS/JS for the site shell.
QA / reviewer	Cross-browser checks, form validation testing, embed performance checks.

5. Tools & Technology Stack

Category	Tool
Visualization	Tableau Desktop, Tableau Public
Backend framework	Flask 3.1.3 (Python 3)
Frontend	Jinja2 templates, hand-written CSS, vanilla JavaScript
Environment management	Python venv
Version control	Git (.gitignore configured for the Flask project)

6. Risk Management

Risk	Impact	Mitigation
Tableau Public embed is slow or unavailable	Dashboard/story pages fail to render for visitors	Keep embed URLs isolated to two constants so the workbook can be quickly republished or swapped.
Dataset fields don't support a planned panel	Rework needed mid-visualization	Data preparation (milestone 3) validates field availability before visualization begins.
Scope creep (e.g. adding live filtering, auth)	Timeline slips	Explicit out-of-scope list agreed before development; extra features logged for a future iteration.
Cross-browser/CSS inconsistencies	Broken layout for some visitors	Performance/QA milestone includes explicit cross-browser and responsive checks.